

# NCDSB Boundary Review Timeline:

## August:

Update Senior Administration about the boundary Review Process (Completed)

Outline Boundary Review Process to board of Trustees (August Bd. Meeting)

Prepare letter to Parents directly affected by Boundary Review (Completed)

Prepare media advisory for affected regions/schools/ areas (Completed)

## September:

Launch NCDSB website Boundary review Feedback form and info. Page (TBD – launch Oct. 1)

Inform affected schools about Boundary Review Public consultation session Sept. 25

Send out media advisory (October 1)

Send out parent letters (Sept. 30 in board mail)

## October:

Conduct 1st BRC meeting with just committee October 7<sup>th</sup>

1st BRC Public Consultation meeting in Temagami October 15, 6:30 pm to 8:00 pm at Bunny Miller Theatre located at the Welcome Centre.

2<sup>nd</sup> BRC Public consultation meeting in Cobalt – October 16, 6:30 pm to 8:00 pm at St. Patrick Catholic School.

BRC Teleconference Meeting to compile Feedback and prepare written report October 22

Make BRC Report recommendations and decisions public

Present BRC findings & recommendations and Senior Staff comments to Board of Trustees on Oct. 30<sup>th</sup> Board of Trustees meeting./ also allow for public delegation to be heard by Board

## November:

Board of Trustees make final decision regarding BRC at November 23<sup>rd</sup> Board Meeting.

Inform Schools, Public & media of Boards final decision.

Note: NCDSB Website will be updated with all notices and information regarding the Boundary Review.